

METHAMPETAMINE PROJECT PLAN 2016/2017

PROJECTS	2016												2017											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
SCREENING, BRIEF INTERVENTION & REFERRAL TO TREATMENT																								
Term of Reference																								
Develop BI programme for NGO/PHO delivery																								
Develop train the trainer notes for failitators																								
Identify PHO screening and brief intervention resourses																								
Draft training notes resources and MBI completed																								
Establish SBIRT referral pathway ADL & Meth Help Team																								
Implementation of PHO brief screeing and brief intervention tools																								
Interim report on deliverables ED & PHO																								
Completed MBI group and facilitator notes with feedback for consulation																								
Conduct ED methamphetamine SBIRT trial in Whangarei																								
Establish a methamphetamine drug testing trial in ED																								
Implementing screening and resource on Medtech																								
Facilitate the model of care for SBIRT																								
Implement Methamphetamine SBIRT as part of the alcohol SBIRT 6 month trial																								
Trial Screeing Tool & Resource																								
Project End																								
TREATMENT																								
Set TOR for the project sub group																								
Develop draft Job descriptions for the Team Leader, Educator and 4 FTE AOD positions																								
Develop draft Job Descriptions for NGO Navigator roles																								
Complete Draft of the whanau treatment group																								
Project Plan for additional beds in detox																								
Draft train the trainer resource complete																								
Project End																								
COMMUNITY/WHANAU RESOURCE																								
Identify and liaise with key community members																								
Complete Community Hui																								
Draft train the trainer resource complete																								
Interim report on key deliverables complete																								
Pilot of train the trainer resource completed																								
Project End																								
INFORMATION & EVALUATION																								
Gather base line data																								
Consult with Workforce development																								
Agree outputs and outcomes to be measured																								
Set up systems for recording and reporting on data																								
Project End																								

On track	●
In progress	●
Not started or Off tack	●

Project Lead	
Screening, Brief Intervention & Referral to Treatment	Mandi Cross
Treatment	Jenny Freedman
Community/Whanau Resources	Pam Armstrong
Information & Evaluation	Grenville Hendricks